

Chart Title: **Project Scheduler**

[Make/Update Chart](#)

[New Chart Datasheet](#)

	TASK	Start Date	End Date	% Complete
1	Call for dumpster	2/26/2007	2/27/2007	100.0%
2	Remove debris from property	2/26/2007	2/28/2007	100.0%
3	Framers to add new walls	3/1/2007	3/3/2007	100.0%
4	Electrical work needed	3/3/2007	3/5/2007	75.0%
5	Drywall living room, bedroom	3/5/2007	3/6/2007	100.0%
6	Order tubs, bath fixtures	3/4/2007	3/4/2007	0.0%
7	Purchase bathroom tile	3/4/2007	3/4/2007	100.0%
8	Install tile	3/5/2007	3/8/2007	75.0%
9	Install kitchen cabinets	3/8/2007	3/8/2007	100.0%
10	Plumbing for bathroom	3/8/2007	3/12/2007	50.0%
11	HVAC	3/8/2007	3/10/2007	50.0%
12	Build deck	3/12/2007	3/17/2007	0.0%
13	Install interior doors	3/8/2007	3/12/2007	0.0%
14	Interior Paint	3/8/2007	3/12/2007	0.0%
15	Install hardwood floors	3/12/2007	3/16/2007	0.0%
16	Install kitchen appliances	3/17/2007	3/17/2007	0.0%
17	Exterior Paint	3/1/2007	3/7/2007	0.0%
18	Repair roof	3/6/2007	3/7/2007	0.0%
19	Wash roof	3/7/2007	3/7/2007	0.0%
20	Landscaping	3/9/2007	3/15/2007	100.0%
21	Exterior Paint	3/15/2007	3/18/2007	75.0%
22	Molding, Windows	3/12/2007	3/17/2007	0.0%
23	Hardwood floors final coat	3/18/2007	3/20/2007	0.0%
24	County Final Inspection	3/21/2007	3/21/2007	0.0%
25	Install new front door	3/22/2007	3/22/2007	0.0%
26	Clean up for open house	3/22/2007	3/22/2007	0.0%
27	Wrap up loose ends	3/21/2007	3/26/2007	0.0%
28	Staging of property	3/26/2007	3/27/2007	0.0%
29	List with real estate agent	3/27/2007	4/1/2007	0.0%
30				0.0%
31				0.0%
32				0.0%
33				0.0%
34				0.0%
35				0.0%
36				0.0%
37				0.0%
38				0.0%
39				0.0%
40				0.0%
41				0.0%
42				0.0%
43				0.0%
44				0.0%
45				0.0%
46				0.0%
47				0.0%
48				0.0%
49				0.0%
50				0.0%
51				0.0%
52				0.0%
53				0.0%